

training - Bug #2805

ChargeWatch: Implement Lottie Splash Screen

07/07/2026 12:25 AM - Mohammad Zaid Zaid

Status:	In Progress	Start date:	07/07/2026
Priority:	Normal	Due date:	
Assignee:	Mohammad Zaid Zaid	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			